ID Task Name % Predec Duration Start
o Comblete

1 ADAM Box 6% 159 days Tue 9/5/06
2 w"f Determine Box 100% 0.25 days Tue 9/5/06
3 w"f Configure Box 100% 2 5 days Mon 9/18/06
4 Create Posix ACL Extended Control 0% 60 days | Wed 10/25/06
5 E Create Security Structure on ADAM Box 0% 3,\ITD 60 days Mon 1/29/07
6 Create a Catalog/Resources/Control Rules 0% 25,37 30days  Tue 12/19/06
7 Setup Dev/test/prod environments 0% 8 5 days Wed 1/31/07
8 Environment Setup 62% 101.75 days? Tue 9/5/06
9 vf Obtain Software without secuity add pack 100% 30 days? Tue 9/5/06
10 w"f Windows Version 100% 1 day? Tue 9/5/06
11 w"f Linux Version 100% 30 days Tue 9/5/06
12 Install on all 3 environments 71% 61 days? Mon 10/30/06
13 Windows Version 79% 10 61 days Mon 10/30/06
14 w"f Citrix w/o Security add pack 100% l1day Mon 10/30/06
15 E Test box for the EAP Add-on 50% 1 day Mon 1/29/07
16 Linux Version 67% 5days?  Tue 10/31/06
17 w"f ITDMFpl 100% 11FS+ 5days  Tue 10/31/06
18 vf ITDMFD1 100% 11FS+ 5 days? Tue 10/31/06
19 ITDMFT1 0% 11FS+ 5 days? Tue 10/31/06
20 Configure on all environments 41% 56.75 days Tue 11/7/06
21 Windows Version w/o ADAM 25% 13 1.75 days Tue 1/30/07
22 Citrix 0% 1 day Tue 1/30/07
23 EAP Add-on 50% 1 day Tue 1/30/07
24 Determine/setup location of Proclibs 0% 25 1lday Wed 11/15/06
25 Linux Version W/O ADAM A47% 5 days Tue 11/7/06
26 ITDMFpl 50% 19 5 days Tue 11/7/06
27 ITDMFD1 90% 19 5 days Tue 11/7/06
28 ITDMFT1 0% 19 5 days Tue 11/7/06
29 w"f Net Express upgrade version on Citrix 100% 5days Mon 10/30/06
30 Determine/create interface process between AppWorx and the Microfocus JCL Engine 0% 32 10 days Fri 12/22/06
31 Determine how to communicate AppWorx changes to Operations 0% 32FS+ 5 days Wed 1/17/07
32 Intergration with AppWorx 0% 35 days Wed 11/1/06
33 E Get AppWorx to invoke JCL 0% 35 days Wed 11/1/06
34 Make the actual schedules call the JCL Engine 0% 33SS 35 days Wed 11/1/06
35 Test AppWorx Schedule 0% 33SS 35 days Wed 11/1/06
36 Work Files 0% 2 days Fri 12/15/06
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37 Move Work files to the proper UNIX directory 0% 42 2 days Fri 12/15/06
38 Natural Changes 11% 20 days Mon 10/23/06
39 w"f NATRJE - Replace with Original Code 100% 15days Mon 10/23/06
40 Modify to call JCL Engine instead of NATRJE routine. 0% 39 5days  Tue 11/14/06
41 Define location and name of core files 0% 42 1 day Fri 12/15/06
42 E JCL Code 0% 26 days Tue 11/7/06
43 v"r{""'-‘} Pull Full Fresh Copy of JCL 100% 16 1 day Tue 11/7/06
44 Compare againist the previous list of Proc Cards, Setup Cards, Datasets 0% 43 5 days Wed 11/8/06
45 Make changes to the printer coding in JCL (lower case, page def, form def) 0% 44 5days  Thu 11/16/06
46 Add steps for formatting flat files in Natural going out 0% 44 5days  Thu 11/16/06
47 Change the jobs to no-longer reference VSAM going to ADABAS (batch natural, COBOL) 0% 44 5days  Thu 11/16/06
48 Review Bank DLY280 - compare to current bank JCL -(pulled out all DYL280) 0% 44 5days  Thu 11/16/06
49 Change FTP instructions to lower case 0% 44 3days Thu 11/16/06
50 Overall JCL version control moved to Subversion 0% 44 lday Thu 11/16/06
51 Change Executables (utilities) 0% 44 20days Thu 11/16/06
52 User Acceptance Testing on Linux 0% 54 30 days Tue 2/27/07
53 Refresh Acceptance Environment 0% 54 3 days Tue 2/27/07
54 Re-Testing 0% 45days  Thu 12/21/06
55 Restore the data wherever the testers are expecting it to be 0% 42,32 5 days Fri 12/22/06
56 User Acceptance Testing 0% 57 30 days Mon 3/5/07
57 E Re-test all Batch on the Linux side (70%) 0% 45days  Thu 12/21/06
58 Define Batch Natural submit Process 0% 57 3 days Tue 2/27/07
59 Determine/create Process for Version Control of JCL 0% 42FS+ 1 day Tue 1/2/07
60 Printing 0% 25days Mon 12/18/06
61 E Confirgure the JCL engine to talk to the printers 0% 15days Mon 12/18/06
62 Test all printing 0% 55,61 10 days Wed 1/10/07
63 w"f System and Intergration Testing 100% 40 days Tue 9/5/06
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Finish

Resource Names

Mon 4/23/07
Tue 9/5/06
Fri 9/22/06

Tue 1/23/07

Mon 4/23/07
Thu 2/1/07

Wed 2/7/07
Wed 1/31/07
Mon 10/16/06
Tue 9/5/06
Mon 10/16/06
Mon 1/29/07
Mon 1/29/07
Mon 10/30/06

Mon 1/29/07

Mon 11/6/06

Mon 11/6/06

Mon 11/6/06

Mon 11/6/06

Wed 1/31/07

Wed 1/31/07

Tue 1/30/07

Wed 1/31/07

Wed 11/15/06
Tue 11/14/06

Tue 11/14/06

Tue 11/14/06

Tue 11/14/06
Fri 11/3/06
Mon 1/8/07

Tue 1/23/07

Thu 12/21/06

Thu 12/21/06

Thu 12/21/06

Thu 12/21/06

Mon 12/18/06

Schell Duane M.
Wanek Daniel J.

Carr Jeff N.[28%],Veit Al C.[28%],Schroeder Kenneth D
Carr Jeff N.[14%],Schell Duane M.[14%)]

Carr Jeff N.[19%],MF Consultant[19%],Jangula Duane A

Zander Barb J.[10%],Jangula Duane A.[10%)]
Zander Barb J.[10%],Jangula Duane A.[10%)]
Zander Barb J.[10%],Jangula Duane A.[10%)]

Zander Barb J.[25%],Jangula Duane A.[25%)]
Zander Barb J.[50%],Jangula Duane A.[50%)]

Zander Barb J.[10%],Jangula Duane A.[10%)]
Zander Barb J.[33%],Jangula Duane A.[33%)]
Zander Barb J.[10%],Jangula Duane A.[10%)]
Zander Barb J.[10%],Jangula Duane A.[10%)]

MF Consultant[7%],Appworx consultant[7%],Roehrich Pa
MF Consultant[11%)],Appworx consultant[11%],Roehrich
Appworx consultant[3%],Roehrich Paul J.[3%],Thomas F
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Finish

Resource Names

Mon 12/18/06
Mon 11/20/06
Mon 11/13/06
Mon 11/20/06
Fri 12/15/06
Thu 12/14/06
Tue 11/7/06
Wed 11/15/06
Wed 11/22/06
Wed 11/22/06
Wed 11/22/06
Wed 11/22/06
Mon 11/20/06
Thu 11/16/06
Thu 12/14/06
Tue 4/10/07
Thu 3/1/07
Mon 2/26/07
Fri 12/29/06
Mon 4/16/07
Mon 2/26/07
Thu 3/1/07
Tue 1/2/07
Wed 1/24/07
Tue 1/9/07
Wed 1/24/07
Mon 10/30/06

Muscha Brenda[19%],Madern Larry[19%)]

Muscha Brenda[2%)]
Carr Jeff N.[20%],MF Consultant[20%)]

Muscha Brenda[75%],Madern Larry[75%)]
Muscha Brenda[75%],Madern Larry[75%)]
Muscha Brenda[75%],Madern Larry[75%)]
Muscha Brenda[75%],Madern Larry[75%)]
Muscha Brenda[75%],Madern Larry[75%)]
Muscha Brenda[17%],Madern Larry[17%)]
Muscha Brenda[25%],Madern Larry[25%)]
Muscha Brenda[31%],Madern Larry[31%)]

Muscha Brenda,Madern Larry

Mohl Bruce K.[88%],Wanner Daryl W.[88%)]

Roehrich Paul J.[5%)],MF Consultant[5%)]
Roehrich Paul J.[10%)]
Feist A. Jill,lMuscha Brenda,Harter Danan C.,Madern L:
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